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Approved Date:

Shift Hours: 07:30 am 06:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 436

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear & Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Wednesday, August 14, 2014

At 10:00, Conoco started the pressurizing of the gas line to 50 Psi. I asked Jose Gonzalez, Conoco
General Foreman, about the change of heart on the reduction of the testing pressure. He said that he had
spoken to Brian Peterson who told him that he should be pressurizing the line to 50 Psi, instead of the 100
Psi discussed in yesterday’s meeting.  Jose added that B. Peterson made calls to Trinh and a few other CT 
folks whom he did not know, about this change. At 10:20, the gage showed a pressure of 51 psi, which
was re-checked in 4 hours and showed that the pressure remained constant.

*By 10:00, the Mezza workers finished off walls T4, starting at wall TA (which was done yesterday) and
TF by virtue of placing 7 more courses on them.

*Wall TG (somewhere between T3/T4 & T2) was erected to 6 courses of mason (from 2);

*In the meantime, the CMU wall TD was proceeding with the second lift of Mason and by 10:30, four
more courses were placed on top of the 7 placed already;

*On the CMU wall TG, I told Bob that he has installed 3 vents only, whereas 4 vents are called out in the
plans. He told me that my observation is only half accurate as the architectural Plans show 3 vents only
and he is complying with the architectural plans instead of the structural plans. Strangely enough, on the
T8 wall where the architectural plans call out for the construction of 4 vents, Bob showed preference to the
structural plans which require 5 vents to be constructed.

*The specialized carpenters are on site forming the stairs and laying out the ramp ;

The Carpenters names are as follow:
Jim Medina(foreman)
Sal Aldana
Phil Ritz
Carlos Gonzalez
Eliazzar Escobedo

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM
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Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

R. Mezza Masonry

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: R. Mezza Masonry

Huddie Gilberto RoblesCement Mason 0.00 0.00 0.00 0.00

Huddie Juan GyrrolaCement Mason 0.00 0.00 0.00 0.00

Mason Clint DossaCement Mason 0.00 0.00 0.00 0.00

mason Greg HarrissCement Mason 0.00 0.00 0.00 0.00

mason Robert KirkCement Mason 0.00 0.00 0.00 0.00

super Bob MezzaCement Mason 0.00 0.00 0.00 0.00

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

mason David BiersonCement Mason 8.00 2.00 0.00 10.00

mason Clint DossaCement Mason 8.00 2.00 0.00 10.00

Huddie Gilberto RoblesCement Mason 8.00 2.00 0.00 10.00

Huddie Juan GurrolaCement Mason 8.00 2.00 0.00 10.00

mason Greg HarrissCement Mason 8.00 2.00 0.00 10.00

mason Robert KirkCement Mason 8.00 2.00 0.00 10.00

super Bob MezzaCement Mason 8.00 2.00 0.00 10.00

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Attachment
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